CERES Subsystem Delivery Schedule — October 2010

(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery lejisss;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

Instrument June 18 July 2 October 29 Updates to PGE 1.1P8 for Terra/Aqua AMI-P6
(SCCR 755) In CM Queue (Edition1-CV) and NPP. (C++)
Instrument January 29 July 2 October 29 New C++ CER1.4P1 (formerly CER1.3P1) X AMI-P6
(SCCR 756) In CM Queue for Terra, Aqua, and NPP with AMI job

submission scripts.
Instrument June 25 July 9 October 29 New C++ Gain Analyzer CER1.4P2 X AMI-P6
(SCCR 770) In CM Queue (Formerly CER1.3P2) for Terra, Aqua,

and NPP.
TISA October 15 October 29 November 5 Edition3 SYN/AVG/ZAVG. PGE AMI-P6
Averaging CERS&.1PI.
(SCCR 795)
TISA Gridding October 15 October 29 November 5 | Betal-Edition2 delivery of 2 new PGEs X AMI-P6
(SCCR 763) (CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product. [All ISCCP-D2like

HDF products will have the same format.]
ERBE-like October 15 October 29 November 5 | Delivery of all ERBE-like PGEs to AMI. AMI-P6
(SCCR 740) (Edition2/Edition3)
Regrid MOA October 22 November 5 November 12 | Edition4 MOA to AMI. PGEs 12.1P1 and AMI-P6 &
(SCCR 749) 12.1P2. AMI-x86
Clouds October 29 | November 12 | November 19 | Terra and Aqua Betal-Edition4. PGEs AMI-P6
(SCCR 809) CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-

4.2P4, and CER4.1-4.3P3.
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CERES Subsystem Delivery Schedule — October 2010

(NPP Launch Date: October 18, 2011)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO December Betal-Edition4 GGEO delivery. AMI-P6
TISA Gridding November December 3 December 10 | Betal-Edition2 ISCCP-D2like- X AMI-P6
(SCCR 765) 19 FlxDay/Nit (PGE CER9.0PO0).
Inversion November | December 10 | December 17 | Terra and Aqua Betal-Edition4. PGEs AMI-P6
26 CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-
6.2P3 and CER4.5-6.4P2.
TISA November | December 10 | December 17 | SRBAVG-GEO Beta2-Edition3. Adding AMI-P6
Averaging 26 Model C surface fluxes and solar
insulation.
Instrument March 2011 Build corrects all NPP errors found so far. AMI-P6
Last Build before launch freeze date.
Might not be needed. Includes pre-
processor.
Instantaneous Spring 2011 Betal-Edition4 CRS. AMI-P6 &
SARB AMI-x86
Instrument 77? Delivery of simulated IES PGE to support X magneto-P4
(SCCR 641) TRMM VIRS-only processing. New PGE:

CERI.0P1.
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SCF Processing

Subsystem Reason for Delivery SCF Platform
TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3. New AMI-P6
PGE CER10.1P1 for the subsetter code.
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